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Quarterly Overview

Reporting Country Namibia Technical Areas %
Completio
Lead Partner KNCV 1. Universal and Early Access 96%
Collaborating Partners The Union 3. Infection Control 100%
Date Report Sent 4. PMDT 90%
From KNCV Namibia Office 5. TB/HIV 81%
To USAID Mission Namibia 6. Health Systems Strengthening 100%
Reporting Period July-September 2012 7. M&E, OR and Surveillance 94%
Overall work plan completion 93%

Most Significant Achievements |

TB CARE I continued to provide wide-ranging TA to the National TB and Leprosy Programme (NTLP)
throughout the final quarter of APA2. Some of the notable achievements include:

Direct financial and technical support to Erongo and Karas region on CB-DOTS; paying remuneration
for Field Promoters and supervisors.

Conducted training for doctors, pharmacists and pharmacy technicians on the revised National TB and
Leprosy Guidelines for the Management of Tuberculosis in collaboration with the NTLP and ITECH.
Training successful with a total of 15 (5 males and 10 females) participants attending the training.

In collaboration with ITECH and the NTLP, KNCV's technical advisors (TAs) supported and facilitated
at another training on the new Guidelines for the Management of TB for doctors and pharmacists; a
total of 23 participants of which 14 were males and 9 were females attended the training. USAID/TB
CARE I KNCV TB Foundation funded all aspects of this training, while ITECH provided the training
materials and assisted in facilitation

TB CARE I technical advisors in collaboration with NTLP staff attended a series of meetings in which
queries from Global Fund regarding the approved GF R10/Single Stream Fund (SSF) were addressed

TB CARE I supported the successful conduct of a Team Building Exercise for the NTLP and KNCV staff
during this quarter

TB CARE I supported the launch of the 3 edition of the National Guidelines for the Management of
Tuberculosis as well as at the official handover of Gene Xpert machine conducted by The Honourable
Minister of Health and Social Services (MoHSS). The role of KNCV TB Foundation in production of the
guidelines was acknowledged during the ceremony.

One of the TB CARE I technical advisors led an eRoom discussion on Data quality: The Namibian
experience on the eRoom with the M & E community of practice team.

Participated in a two-week training on Operations research organized by KNCV TB Foundation; lead
facilitator/trainer, Ellen Mitchell (PhD)/Senior Epidemiologist at KNCV HQ supported by Juliana Cuervo
Rojas a senior Epidemiologist from the Unit Africa. Two TB CARE I technical advisors-facilitated some
sessions of the training. The training was a huge success as five research topics were identified for
possible publication, through five teams that were set up from the participants and mentors. A total
of 19 participants of which 3 were males and 16 were females attended the training from all except
two regions (Khomas and Kavango). This activity was planned under APA2 and was wholly funded
through TB CARE funds.

[Overall work plan implementation status |

Implementation of APA2 is on course as more than 90% of the planned activities have already been
implemented at this stage.




[Technical and administrative challenges |

Uncertainties associated with pending downsizing of KNCV TB Foundation Namibia Country Office and
lack of capacity at national level to takeover some functions/all functions currently done by TB CARE I
technical team. KNCV TB Foundation is in consultation with the NTLP/MoHSS to ensure that the
planned transition of KNCV expatriate resident TA positions to local experts will be implemented in a
phased manner to ensure that there will be adequate time to transfer skills and knowledge to local
experts who will be seconded to the resident TAs.

High turn-over of skilled and trained staff

The delay in the proposed visit to Namibia by the Regional Unit Head because of his multiple

competing priorities.

[In-country Global Fund status and update |

Global fund disbursements have started for TB programme under the approved GFR10/SSF grant.
There is slow start in implementation of the grant as there were a lot of back and forth between GF
and NTLP/MoHSS to address the outstanding condition precedents.




Quarterly Technical Outcome Report

Technical Area 1. Universal and Early Access |

Expected Outcome Indicators Baseline Target Result Highlights of the Quarter Challenges and Next
Outcomes Data Year| Data Year Y2 Steps to Reach the Target
1.1 Increased 1.1.1 Updated information available No 2009 Yes 2014 No Activity not done Modalities of conducting this
demand for and on the quality of services from a are not clear. The result may
use of high quality |patients’ perspective still not be available at the
TB services and Indicator Value: Yes/No end of APA2
improve the
satisfaction with TB
services provided
(Population/Patient
centred Approach)
1.2 Increased 1.2.4 CB-DOTS program is 2 2009 3 2014 3 CB--DOTS expanded to remaining |nil
quality of TB implemented districts of Erongo and Karas
services delivered |Indicator Value: Score (0-3) based regions. All 7 districts that are
among all care on definition. covered by TB CARE I within the
providers (Supply) two regions are fully imolementing
CB-DOTS.
1.2.5 Capacity building of health care | 47 (41 |2011 63 2012 63 no trainings for field promoters nil, as no training were
workers field were planned or conducted this planned this quarter
Description: Number of field promoters quarter
promoters (health care workers) and 6
trained on any area of TB control superviso
using TB CARE 1 funds rs)
Indicator value: Number
Level: National and Regional (TB
CARE 1 geographical area)
Source of funds: TB CARE I
project/USAID
Frequency: Quarterly/Annually
Means of Verification: Training
reports
Disaggregation: by gender and type
of training




1.2.6 Direct salary/stipend support
for health care workers

Description: The proportion of USAID
salary/stipend supported health
workers who should remain in-
country beyond USAID support that
are known to have been absorbed by
Namibian stakeholders.

Indicator value: Percentage

Level: National

Source of funds: TB CARE I
project/USAID

Frequency: Annual

Means of verification: Employment
contracts

Numerator: Number of USAID
salary/stipend supported health
workers absorbed by Namibian
stakeholders at the end of each year.
Denominator: Total number of USAID
salary/stipend supported health
workers in the region at the

beginning of the TB CAREI project

N/A N/A

100% | 2012
(64/64)

100%

All 64 field promoters were paid
their stipends this quarter

Technical Area 3. Infection Control

Expected
Outcomes

Outcome Indicators

Baseline

Target

Result

Highlights of the Quarter

Data Year

Data Year

Y2

Challenges and Next
Steps to Reach the Target

3.2 Scaled-up
implementation of
TB-IC strategies

3.2.1 “TB IC core package” strategy
has been adapted and adopted
Indicator Value: Score (0-3) based
definition.

2 2009

3 2014

3

TBIC implemented throughout the
country

nil




Technical Area/4. PMDT

Expected
Outcomes

Outcome Indicators

Baseline

Target

Result

Data

Year

Data

Year

Y2

Highlights of the Quarter

Challenges and Next
Steps to Reach the Target

4.1 Improved
treatment success
of MDR

4.1.2 MDR TB patients who are still
on treatment and have a sputum
culture conversion 6 months after
starting MDR-TB treatment

Indicator Value: Per cent

Numerator: Number of MDR TB
patients in a cohort who are still on
treatment and had culture conversion
latest at month 6 (having had 2
negative sputum cultures taken one
month apart and remained culture
negative since)

Denominator: Total number of MDR
patients who started treatment in the
cohort.

52%
(143/275
)

2009

65%

2014

66%
(105/158
)

These figures are for period January
to September 2011. Oct-Dec 2011
results were being analyzed during
the zonal review meetings currently
from 8-12 October 2012

nil

4.1.3 MDR TB patients who are still
on treatment and have a sputum
culture conversion 11 months after
starting MDR-TB treatment

Indicator Value: Per cent

Numerator: Number of MDR TB
patients in a cohort who are still on
treatment and had culture conversion
latest at month 11 (having had 2
negative sputum cultures taken one
month apart and remained culture
negative since)

Denominator: Total number of MDR
patients who started treatment in the
cohort

58%
(160/275
)

2009

70%

2014

No data
on this

no data

nil

4.1.4 MDR TB patients who have
completed the full course of MDR TB
treatment regimen and have a
negative sputum culture

Indicator Value: Percentage
Numerator: Number of MDR TB
patients in a cohort who completed a
course of MDR treatment and who fit
the WHO criteria for cure or
completed treatment

Denominator: Total number of MDR
patients who started treatment in the
cohort

46%
(93/201)

2008

70%

2014

115/275
(42%)
annual

The 2009 cohort is reported here. A
very high mortality among DR TB
patients was reported throughout
the years.




Technical Area 5. TB/HIV |

Expected Outcome Indicators Baseline Target Result Highlights of the Quarter Challenges and Next
Outcomes Data Year| Data Year Y2 Steps to Reach the Target
5.1 Strengthened |[5.1.2 Districts that are providing HIV 50% 2009 95% 2014 | 100% |Figures of Jan to Dec 2011 are nil
prevention of prevention message at TB services (17/34) presented here. All districts in
TB/HIV co-infection|Indicator Value: Per cent Namibia have trained some health
Numerator: Number of randomly- care workers on TB guidelines which
selected districts, providing DOTS, incorporate TB/HIV efforts
which have a trained staff on HIV
counselling.

Denominator: Total number of
districts providing DOTS

5.2 Improved 5.2.2 TB patients with known HIV 74% 2009| 90% 2014 | 84% |Figures of Jan to Dec 2011 are nil
diagnosis of status (9849/13 annual [presented here.
TB/HIV co-infection|Indicator Value: Per cent 332)

Numerator: Total number of all TB
patients registered over a given time
period who were tested for HIV (after
giving consent) during their TB
treatment

Denominator: Total number of TB
patients registered over the same
given time period.

5.3 Improved 5.3.1 Registered HIV infected TB 35% 2009 90% 2014 54%, |[Figures of Jan to Dec 2011 are the target was too ambitious
treatment of patients receiving ART during TB (1995/56 (2700/49|presented here. and could not be achieved.
TB/HIV co-infection [treatment 76) 90)

Indicator Value: Per cent annual

Numerator: All HIV-positive TB
patients, registered over a given time
period, who receive ART (are started
on or continue previously initiated
ART)

Denominator: All HIV-positive TB
patients registered over the same
given time period.




Technical Area 6. Health Systems Strengthening

Expected Outcome Indicators Baseline Target Result Highlights of the Quarter Challenges and Next
Outcomes Data Year| Data Year Y2 Steps to Reach the Target
6.1 Ensured that 6.1.1 TB care and control strategic Yes 2009 Yes 2014 Yes Each time a new project or proposal |nil
TB control is plan embedded within national health is considered, reference to the
embedded as a strategies, including quantifiable national strategic plan is made in
priority within the [indicators and budget allocations order to ensure alignment.
national health Indicator Value: Yes/No
strategies and
plans, with 6.1.4 Local KNCV and NTLP staff ? 2009 ? 2014 5/7 [The DR TB clinical coordinator All planned international
commensurate provided continuous education to attended a training in Kenya during |trainings for local and KNCV
domestic financing |ypgrade skills and knowledge this quarter staff were held with support
and supported by |1ndicator Value: Number from TBCRE I. Other
the engagement of || eyel: National and regional trainings which were not
partners Source: KNCV quarterly report planned but were deemed
Means of Verification: important were also
Numerator: Number of staff supported such as the WHO
attending local and international STOP TB workshops on
trainings/conferences/workshops strategic planning and global
Denominator:Total number of NTLP fund M and E systems
staff strengthening. TB CARE I will
support one program officer
from the NTLP and one TA
from TB CARE I to attend the
UNION conference in Kuala
Lumpur
Technical Area/ 7. M&E, OR and Surveillance
Expected Outcome Indicators Baseline Target Result Highlights of the Quarter Challenges and Next
Outcomes Data Year| Data Year Y2 Steps to Reach the Target
7.2 Improved 7.2.1 National M&E plan is up-to-date No 2009 Yes 2014 Yes nil No challenges encountered
capacity of NTPs to |Indicator Value: Yes/No
analyse and use  [555°NTP provides regular feedback ? 2009| 100% [ 2014 | 100% |Individual program officers provide |Provision of quarterly
quality data for from central to lower levels feedback to regions following feedback reports to the
management of |1 dicator Value: Per cent per quarter targeted supervision regions is not yet standard
the TB program Numerator: Number of quarterly practise. The NTLP needs to
feedback reports prepared and be more consistent in
disseminated disaggregated by three providing feedback to the
levels. regions/districts
Denominator: Total number of
recipient units/facilities at each level
7.2.3 A data quality audit at central No 2009 Yes 2014 Yes Planned data quality audits are not |no challenges encountered
level has been conducted within the happening at the moment.
last 6 months However, regular zonal review
Indicator Value: Yes/No meetings are being conducted and
these provide a rich source of data
quality improvements
7.3 Improved 7.3.1 OR studies completed and 0 2009 2 2014 0 3 abstracts accepted at The UNION |An OR course was conducted
capacity of NTPs to |results incorporated into national conference in Malaysia that will be [in September 2012.
perform policy/guidelines presented via poster. Research protocols were
operational Indicator Value: Number (of OR developed from which
research studies and instances reported possible publications will
separately) arise




Quarterly Activity Plan Report

1. Universal and Early Access

Planned
Completion

Outcome Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget [ Completion to-date
1.1 Increased 1.1.1 ([Support development of National TB KNCV 23.773 100% Jun 2012 [Netty Kemp provided a follow-up TA to finalize
demand for ACSM strategy the ACSM Strategic Plan. She worked on the
and use of draft plan and shared the document with NTLP
high quality TB before the consultative workshop which she
services and facilitiated.
improve the 1.1.2 [Support communication for Behavioural | KNCV 18.939 100% Sep 2012 |Completed activity
satisfaction Impact (COMBI) including TB
with TB community Life-style Ambassador (LA)
services programme
provided 1.1.3 ([Support World TB Day (WTBD) KNCV 16.894 100% Mar 2012 [Completed activity
(Population/Pat celebration
Outcome Activity Activity Activity|Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
1.2 Increased 1.2.1 [Consolidate and expand support for KNCV 263.745 100% Sep 2012 |Completed activity
quality of TB Community-based TB Care (CBTBC)
services services in Erongo and Karas regions
delivered 1.2.2 ([Support TB control in congregate KNCV 10.962 75% Sep 2012 [More follow-up meetings with Ministry of safety
among all care settings and security as well as Ministry of Defence
providers were conducted this quarter. It is anticipated
(Supply) that this will result in more tangible results in
APA3.
1.2.3 |[International TA on TB control in KNCV 28.518( Cancelled Sep 2012 [This activity was cancelled as per the request
congregate settings of the NTLP/MoHSS as they have yet to
establish rapport with the Ministries of Safety
and Safety and Defence.
1.2.4 ([Support Short-term technical assistance| KNCV 35.067 100% Jun 2012 |Completed activity
on general TB programme
96%
3. Infection Control Planned
Completion
Outcome Activity Activity Activity |Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
3.2 Scaled-up 3.2.1 (Coordinate annual review meeting for KNCV 15.545 100% Apr 2012 |Completed activity
implementatio TB-IC officers
n of TB-IC 3.2.2 (Train TB-IC maintenance staff at KNCV 8.955 100% Sep 2012 |Completed activity
strategies selected DR-TB sites

100%




4. PMDT Planned
Completion
Outcome Activity Activity Activity |Approved| Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
4.1 Improved 4.1.1 |International TA to review progress in KNCV 17.511 100% Aug 2012 |Completed activity
treatment PMDT
success of 4.1.2 |Support annual national drug resistant KNCV 16.758 100% Mar 2012 |Completed activity
MDR TB review exercises
4.1.3 |Support the Tsumkwe ambulatory DR KNCV 33.515 100% Sep 2012 |completed activity: tents bought with TB CARE
TB treatment project I financial support and are delivered to
Tsumkwe Constituency for this project
4.1.4 |Organize Annual International PMDT KNCV 80.707 100% Jun 2012 |Completed activity
training course.
4.1.5 |Design and implement tailor-made KNCV 16.703|[@ 50% Sep 2012 |There is a delay in this activity as the regions
PMDT interventions in Kavango, Rundu where the project was to materialize are not
and Ohangwena regions ready to conduct the activity due to severe
human resource constraints.
90%
5. TB/HIV Planned
Completion
Outcome Activity Activity Activity|Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
5.1 5.1.1 |International TA on TB/HIV KNCV 31.308 100% Sep 2012 [Completed activity: Drs Riitta Dlodlo and Paula
Strengthened collaboration Fujiwara from The Union visited Namibia this
prevention of quarter and completed this activity with a
TB/HIV co- follow-up in two regions of Khomas and
infection 5.1.2 |Consolidate TB/HIV PPM initiatives KNCV 28.104 25% Sep 2012 [This activity has been poorly implemented due
through support to Namibia Business mainly to the fact that one key person at
Coalition on HIV/AIDS (NABCOA) NABCOA left the organisation and follow-up of
activities were not easy in her absence.
Outcome Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
5.2 Improved 5.2.1 |Strengthen awareness of TB/HIV issues [ KNCV 5.788 100% Sep 2012 [Completed activity
diagnosis of among clinicians
TB/HIV co-
infection
Outcome Activity Activity Activity |Approved| Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
5.3 Improved 5.3.1 |Maintain the TB/HIV technical working KNCV 3.909 100% Sep 2012 [Completed activity
treatment of group (TWG) at National level
TB/HIV co-
infection

81%




6. Health Systems Strengthening

Planned

Completion
Outcome Activity Activity Activity |Approved| Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
6.1 Ensured 6.1.1 [Conduct quarterly TB National Steering KNCV 5.212 100% Sep 2012 |The NSC meeting for this quarter held in July
that TB control Committee (NSC) meeting 2012.
is embedded 6.1.2 ([Hold annual district TB and Leprosy KNCV 25.545 100% Mar 2012 |This annual event was attended by
as a priority Coordinators' (DTLC) Forum representatives from all 13 regions and was a
within the huge success as DR-TB data was verified
national health cleaned and updated. 42 (33 females and 9
strategies and males) participants attended the review
plans, with meeting.
commensurate | 6.1.3 [Improve skills and knowledge of local KNCV 4.950 100% Sep 2012 |Completed activity
domestic staff on TB control programme (general
financing and and specialized)
supported by 6.1.4 [Annual TA on HRD KNCV 15.633 100% Jun 2012 |Completed activity
the 6.1.5 [Annual visit to the Hague by local office | KNCV 10.184 100% Jun 2012 |The CRO visited The Hague as planned
engagement of management
partners
6.1.6 ([Support skills improvement for MoHSS KNCV 31.924 100% Sep 2012 |Payments and logistics for 2 NTLP staff
and NTLP staff attending The UNION Conference have been
made
100%
7. M&E, OR and Surveillance Planned
Completion
Outcome Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
7.2 Improved 7.2.1 |Support zonal quarterly TB and Leprosy | KNCV 121.212 100% Sep 2012 |Completed activity
capacity of Review Meetings
NTPs to
analyse and
use quality 7.2.2 ([Support supportive supervisory visits at | KNCV 6.667 75% Sep | 2012 |For some unforeseen reason the annual
data for national and regional levels (including supportive supervision organised by the
management data quality review) directorate of special programs did not
of the TB materialise this year
program
Outcome Activity Activity Activity |Approved| Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
7.3 Improved 7.3.1 |Organize OR training for NTLP staff KNCV 49.062 100% Sep 2012 [Completed activity with facilitation from Drs
capacity of Mitchell and Cuervo-Rojas.
NTPs to 7.3.2 |Support NTLP staff to develop and KNCV 4.268 100% Sep 2012 |Posters for the accepted abstracts are being
perform present operational research developed before the conference with TB CARE
operational 1 support.

949%




Quarterly MDR-TB Report

Country

Namibia

MDR TB cases diagnosed and put on treatment in country‘")

Period

July-September 2012

Number of MDR

Number of MDR

R ELRL7 cases diagnosed EERED B G
Jan-Dec 2010 222 @ 222
Jan-Sep 2011 157 3 157
Oct-Dec 2011 41 41

Total 2011 198 198
Jan-Mar 20124 35 35
Apr-Jun 2012 30 30
Jul-Sep 2012
To date in 2012 65 65

(1) The electornic laboratory R&R/data system doesn't capture information based on new and old
cases; it only captures number of samples tested; NTLP working with NIP, CDC and KNCV to

address the issue

(2) Eight out of the total 222 MDR-TB cases are XDR-TB cases

(3) Two out of the total 157 cases are XDR-TB cases.

(4) MDR-TB figures, Jan - Mar 2012 include 2 XDR TB cases; Apr-Jun 2012 include 1 XDR-TB case




Quarterly GeneXpert Report

Country Namibia

Period

July-September 2012

Table 1: GeneXpert instruments and cartridges procured or planned by quarter

Procured

Cumulative Tota

# still planned
for procurement

Month, Year
procurement planned

Jan-Dec 2011 Jan-Jun 2012 in APA 2 (i.e. April 2012)
# GeneXpert Instruments 0 0 0 0
# Cartridges 0 0 0 0

Table 2: Cumulative List of GeneXpert Instruments Procured to Date or Planned in the Next Quarter

Already Instrument # of Modules Location(s) USG Funding Partner/ Implementing Organization;
procured or (1, 2, 4, or 16) | (facility name & | Source (e.g., Additional Comments
still planned? city/ province or | PEPFAR COP
(i.e. Write TBD) FYxx, USAID)"
"Procured" or
"Planned")
1
2
3
4
5
6
7
8

! Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).
Add rows if there are more than 8 instruments in total.




Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter

Already Order # # of Location(s) USG Funding Comments
procured or Cartridges* (facility name Source (e.g.,
still planned? and city/ PEPFAR COP
(i.e. Write province or TBD) [ Fyxx, USAID)'
"Procured" or
"Planned")
1
2
3
4
5

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)
Add an additional row for every procurement order of cartridges

Any additional information/clarifications to the above (optional)

Please describe technical assistance or evaluation of implementation activities performed and planned.




Quarterly Photos (as well as tables, charts and other relevant materials)

Some paricipants at the OR course pausing for a group photo at the coastal town of Swakopmund in Namibia



*40.07.2012 10:37, .
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Collective responsibility:
even after failing a
Team building activity,
the team still manged
to smile.....




Inventory List of Equipment - TB CARE I

Organization: TB CARE 1
Country: Namibia

Reporting period:

July-September 2012

USAID TB CAREI

FROM THE AMERICAN PEOPLE

Year: APA 2
Description ID Acquisition | Acquisition | V.A.T | Location | Conditio | Dispositio |Title held by Insurance
(1) nun)P‘ers date (3) cost (4) (5) (6) n (7) n date (8) (9) Policy #
;";E'srch;iggénéﬂTcore CZC8132QPR  [11-jun-08 7.999,00 1.190,85|FAA GOOD D Shaduka WK CMA 4020232
;';n"igrlo 171Cb CND8110Z75  |11-jun-08 2.199,00 120,35 FAA GOOD D Shaduka WK CMA 4020232
E:niglror reseriet 260 soNHweDpoerr | 103407 3.316,00 497,40| A GOOD D Shaduka WK CMA 4020232
g;;i%t%i%%ﬂrggzs CNU81025Y  |23-mei-08 10.086,09 512,01 |7/A GOOD 82:: Ahmed WK CMA 4020232
Err?\(jgoruls?ggb?:temal 8041300414~ 121-jun-08 1.074,59 161,19 T/A Goob 82:: Anmed WK CMA 4020232
Err?\f:oruzssé)gae;‘lzema' 7491301014  [21-jun-08 1.264,25 189,64/ GOOD Victoria/Office |\ v oo
Err‘?j:O:’Uzssé)gaeg‘lzema' 7491300902  |21-jun-08 1.264,25 189,64/ M GOOD A Zezai WK CMA 4020232
:':0'5323; pﬁt ;&”BteFr;APM, CNC K109888 |15-apr-08 1.826,09 273,01|C/0 GOOD N. Ruswa WK CMA 4020232
HP 6313 Office Jet 4-in- 1 |CN 7CJFV3P1  [23-mei-08 1.564,35 234.65|P'R GOOD 0. Omer WK CMA 4020232
gopr:azptt)ff; i%%ﬁ”ztggs CNU8140C41  |23-mei-08 10.086,09 1 s12,01|PR GOOD P Dhliwayo/Office |\ v 0o oo
External Hard Drive 80GN 2.43LF3T6Q1 16-mrt-07 1.308,70 196,31|°" GOOD P Dhiiwayo/Office |, -va 4020232
HP Notebook NC6320 .
With Targus Notepack  |CNU6422BHO  [25-jan-07 11.658,23 1.748,73|CMO GOOD P Uukunde WK CMA 4020232
gGevTcLéA(\’L\J’Eésroadba”d E01AB10790405877 1.999,00 29,85/ "MO GOOD F.MAVHUNGA | oo oos
tﬁfﬂfﬁiz ;:;Ezzcr)(lj( 31-jul-08 607,83 91,17|"AV GOOD Romandi WK CMA 4020232
gg:l;ess Desktop s510 31-jul-08 607,83 o1 17|FAM GOOD Romandi WK CMA 4020232
2 X HP Laserjet M1120 - N$1499.95 each 5-nov-08 2.999 90 449,99 PMO GOOD F MAVHUNGA WK CMA 4020232




3 X Skype headsets- N$199.95 each 5-nov-08 599 85 G/o GOOD

! 89,98 WK CMA 4020232
1 X Laptop backpack Dr.

5-nov-08 900,80 135,12 O Goop Dhiiwayoloffice |WK CMA 4020232

4 X 74 cm Logic TV - N$2309.00 each 13-nov-08 9.236.00 GOOD
) ! 1.385,40 WK CMA 4020232

1 X LG DVDIVCR player 13-nov-08 1.589,00 GOOD
! 238,35 WK CMA 4020232




1 X HP Notebook 6730  |[SNU9122G6X _ |9-jun-09 13.217,39 1.982,61 GOOD WK CMA 4020232
1 x 320 GB External haddr| 126807232 20-apr-09 1.690,00 253,50 GOOD Dr. WK CMA 4020232
Skype head phones 20-apr-09 300,00 45,00 GOOD Romandi WK CMA 4020232
HP Laserjet M1120 SCNE888XGCP |28-apr-09 1.478,21 221,73 GOOD WK CMA 4020232
HP Laserjet M1120 SCNE8890JHL |28-apr-09 1.478,21 221,73 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC4B70224 |28-apr-09 1.282,50 192,38 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC4B70227 |28-apr-09 1.282,50 192,38 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC5G01748 |28-apr-09 1.282,50 192,38 GOOD WK CMA 4020232
1 X HP Notebook 6830  |SCNU9063YSB |26-2-2009 14.926,89 2.239,03 GOOD DR. ZEZA| WK CMA 4020232
1 X HP Notebook 6830  |SCNU9063YST |26-2-2009 14.926,89 2.239,03 GOOD DR. RUSWA WK CMA 4020232
1 X Laptop backpack 19-feb-09 764,96 114,74|FAM GOOD Victoria Gava WK CMA 4020232
HP Laserjet M1319F 25-feb-09 2.608,65 391,30 GOOD WK CMA 4020232
2 X Toshiba HDD PA4094E - 1HF(]2-0kt-09 1.956,00 293,40 GOOD Victoria Gava WK CMA 4020232
HP 4510s Notebook CNU 9359GS9 |2-0kt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU9359GDG |2-0kt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU92429G9 _ |2-0kt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU9242885  |2-0kt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
Acer Projector EYJ8801001924(2-0kt-09 5.847,00 877,05 GOOD NTCP WK CMA 4020232
Canon Digital Camera | SN1780318659 5.629,95 844,49 GOOD NTCP WK CMA 4020232
Canon Digital Camera | SN2050420535 5.629,95 844,49 GOOD NTCP WK CMA 4020232
HP Laserjet M1132 SCNB9B4F00C |8-jul-10 1.950,00 292,50 GOOD ALEXINAH NTCP |WK CMA 4020232
Samsung SF 375 TP Fax | TBA 17-aug-10 1.097,00 164,55 GOOD WK CMA 4020232
HP Pavilion Notebook 608{5CH1120QV7 _ |13-mei-11 10.999,90 1.649,99 GOOD D. Matsi WK CMA 4020232
HP Pavilion Notebook 608(5CH1120QUX |13-mei-11 10.999,90 1.649,99 GOOD R. Heymann WK CMA 4020232
HP Pavilion Notebook 608{5CH1120QTY  |13-mei-11 10.999,90 1.649,99 GOOD Dr. Omer WK CMA 4020232
HP Pavilion Notebook 608( TBA 13-mei-11 10.999,90 1.649,99 GOOD Dr. Ruswa WK CMA 4020232
HP Pavilion Notebook 608(TBA 13-mei-11 10.999,90 1.649,99 GOOD Dr. Zezai WK CMA 4020232
?;'Iset;!:r'lge'ta' DvSerial |sGps78071  [8-mei-08 1.270,00 190,50|FAA GOOD D Shaduka WK CMA 4020232
Aristel digital DV Serial . Omer Ahmed

Te|set§h:nge tal DVSerial |5Gp57a005  [8-mei-08 1.270,00 190,50|T/A GOOD Omer WK CMA 4020232
?;'Iset;!:r'lge'ta' DV Serial  |ocpsg1065  |8-mei-08 1.270,00 190,50|C/0 GOOD Hans/ Loide WK CMA 4020232
-’?Q'Et;!f;ge'ta' DV Serial |ocps82005  [8-mei-08 1.270,00 190,50|MEO GOOD Abbas Zezai WK CMA 4020232
Aristel digital DV Serial .

Telztshsngeta serial 1sGpsg1068  |8-mei-08 1.270,00 190,50|C/0 GOOD N. Ruswa WK CMA 4020232
Aristel digital DV Serial .

Telsetp?hglngeta Serial 1sGD577R06  |8-mei-08 1.270,00 190,50[P'R GOOD 0. Omer WK CMA 4020232
-’?Q'Et;!f;ge'ta' DV Serial  |ocps78062  |8-mei-08 1.270,00 190,50(0PM G Platt WK CMA 4020232
Cybershot Camera Sony

with Memory Stick Pro .

o Loxor 168 and S01- 5445607  |20-mei-07 5.579,95 CMO GOOD P Uukunde

Rechargable batteries 836,99 WK CMA 4020232




Aristel digital DV Serial

Telephone SGD582002 8-mei-08 1.270,00 190,50 TME GOOD Mavis/ Dalleen WK CMA 4020232
Epson EMP S4 Projector . .
1800Im J3AWG655441F |25-jan-07 5.571,82 835,77 TME GOOD Mavis/ Dalleen WK CMA 4020232
Aristel digital DV Serial .
Telephone SGD578060 8-mei-08 1.270,00 190,50 TOC GOOD P Uukunde WK CMA 4020232
Aristel digital DV Serial .
Telephone SGD57C003 8-mei-08 1.270,00 190,50 PMO GOOD Mavhunga WK CMA 4020232
Brother T18R Labeling

) 2 1 -apr- . ER
Machine 302898000 21-apr-08 1.428,00 214,20 O GOOD WK CMA 4020232
Rexel Shredder V25
Cross cut 1605050455 21-apr-08 830,43 124,56 OER GOOD WK CMA 4020232
Acer PD323 Projector EY35010017480 .
Adv. DLP Zoom XGA (02025910 11-jun-08 9.499,00 1.424,85| ER GOOD WK CMA 4020232
Rexel Binding Machine
CB 356 T103485P 29-apr-08 3.004,35 450,65 OER GOOD WK CMA 4020232
DV38 PABX system 18-jul-08 66.718,92 10.007,84|G/O GOOD WK CMA 4020232
Bizhub 350 copier .
machine, network printer 22-jul-08 48.879,25 7.331,89 G/O GOOD WK CMA 4020232
Pedestal fan with remote a control 4-nov-08 319,95 47,99|FAM GOOD Romandi WK CMA 4020232
12000 BTU Aircon 17-feb-09 11.555,75 1.733,36 GOOD Room A1 WK CMA 4020232
12000 BTU Aircon 17-feb-09 11.555,75 1.733,36 GOOD Room L5 WK CMA 4020232
Jerry can for petrol for .
N23544W NIA 16-jul-10 229,00 34,35 GOOD WK CMA 4020232
Concept Cluster Desk
1650x1650mm- RH 31-mrt-08 2.168,00 FAA GOOD D Shaduka
Cherry 325,20 WK CMA 4020232
Concept 3 Drawer
Mobile Pedestal lockable 31-mrt-08 1.081,52 FAA GOOD D Shaduka
with pen tray- Cherry 162,23 WK CMA 4020232
Gollum High Back Black
Leather Chair 31-mrt-08 1.760,00 264,00|AA GOOD D Shaduka WK CMA 4020232
Gollum Arm Chair Black
Leather 31-mrt-08 1.346,00 201,90 FAA GOOD D Shaduka WK CMA 4020232
Gollum Arm Chair Black
Leather 31-mrt-08 1.346,00 201,90 FAA GOOD D Shaduka WK CMA 4020232
Concept High Cupboard —
1650mm- Cherry 31-mrt-08 3.255,00 ag8,25| A GOoD D Shaduka WK CMA 4020232
Flip Chart Stand 8-apr-08 0,00 GOOD WK CMA 4020232
Concept Cluster Desk
1650x1650mm- RH 31-mrt-08 2.168,00 T/A GOOD 8mer Ahmed
Cherry 325,20 mer WK CMA 4020232
Concept High Cupboard e Omer Ahmed
1650mm- Cherry 31-mrt-08 3.255,00 488,25| /A GOOD Omer WK CMA 4020232




Concept 3 Drawer
Mobile Pedestal lockable
with pen tray- Cherry

20-jun-08

1.081,52

162,23

FAA

GOOD

Omer Ahmed
Omer

WK CMA 4020232

Tempo Desk 1200X750

7-mei-08

1.207,00

181,05

G/0O

GOOD

L Nghiyelekwa

WK CMA 4020232

Peza M/B S/T Manual
Chair Black

7-mei-08

970,00

145,50

G/O

GOOD

L Nghiyelekwa

WK CMA 4020232

Tempo Desk 1200X750

7-mei-08

1.207,00

181,05

G/O

GOOD

L Nghiyelekwa

WK CMA 4020232

Peza M/B S/T Manual
Chair Black

7-mei-08

970,00

145,50

G/0

GOOD

L Nghiyelekwa

WK CMA 4020232

Beech 5 Tier Storage
Unit 890x1760 two
doors lockable

11-sep-07

1.265,00

189,75

G/O

GOOD

Loide/Hans

WK CMA 4020232

Concept Cluster Desk
1650x1650mm- RH
Cherry

31-mrt-08

2.168,00

325,20

FAM

GOOD

Romandi

WK CMA 4020232

Concept 3 Drawer
Mobile Pedestal lockable
with pen tray- Cherry

31-mrt-08

1.081,52

162,23

FAM

GOOD

Romandi

WK CMA 4020232

Gollum High Back Black
Leather Chair

31-mrt-08

1.760,00

264,00

FAM

GOOD

Romandi

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

FAM

GOOD

Romandi

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

FAM

GOOD

Romandi

WK CMA 4020232

Concept High Cupboard
1650mm- Cherry

31-mrt-08

3.255,00

488,25

FAM

GOOD

Romandi

WK CMA 4020232

Concept High Sliding
Door Credenza 856mm
Cherry

20-jun-08

2.251,20

337,68

FAM

GOOD

Romandi

WK CMA 4020232

Concept Cluster Desk
1650x1650mm- RH
Cherry

31-mrt-08

2.168,00

325,20

MEO

GOOD

Abbas Zezai

WK CMA 4020232

Concept 3 Drawer
Mobile Pedestal lockable
with pen tray- Cherry

31-mrt-08

1.081,52

162,23

MEO

GOOD

Abbas Zezai

WK CMA 4020232

Gollum High Back Black
Leather Chair

31-mrt-08

1.760,00

264,00

MEO

GOOD

Abbas Zezai

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

MEO

GOOD

Abbas Zezai

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

MEO

GOOD

Abbas Zezai

WK CMA 4020232

Concept High Cupboard
1650mm- Cherry

31-mrt-08

3.255,00

488,25

MEO

GOOD

Abbas Zezai

WK CMA 4020232

Concept Cluster Desk
1650x1650mm- RH
Cherry

31-mrt-08

2.168,00

325,20

C/O

GOOD

WK CMA 4020232

Concept 3 Drawer
Mobile Pedestal lockable
with pen tray- Cherry

31-mrt-08

1.081,52

162,23

C/O

GOOD

WK CMA 4020232




Gollum High Back Black

Leather Chair 31-mrt-08 1.760,00 264,00|°/C GOOD WK CMA 4020232
Gollum Arm Chair Black

Leather 31-mrt-08 1.346,00 201,90|%/C GOOD WK CMA 4020232
Gollum Arm Chair Black

Leather 31-mrt-08 1.346,00 201,90|%/C GOOD WK CMA 4020232
Concept High Cupboard

1650mm 31-mrt-08 3.255,00 488,25|¢/0 GOOD WK CMA 4020232
Concept Cluster Desk

1650x1650mm- RH 31-mrt-08 2.168,00 DIR GOOD O. Omer

Cherry 325,20 WK CMA 4020232
Concept 3 Drawer

Mobile Pedestal lockable 31-mrt-08 1.081,52 DIR GOOD O. Omer

with pen tray- Cherry 162,23 WK CMA 4020232
Gollum High Back Black

Leather Chair 31-mrt-08 1.760,00 264,00|P'R GOOD 0. Omer WK CMA 4020232
Gollum Arm Chair Black

Leather 31-mrt-08 1.346,00 201,90 DIR GOOD O. Omer WK CMA 4020232
Gollum Arm Chair Black

Leather 31-mrt-08 1.346,00 201,90 DIR GOOD O. Omer WK CMA 4020232
Concept High Cupboard e

1650mm- Cherry 31-mrt-08 3.255,00 488,25|P'R GOOD 0. Omer WK CMA 4020232
Fire proof Safe SN122134 17-jun-08 10.382,10 1.557,32|DIR GOOD O. Omer WK CMA 4020232
Concept High Sliding

Door Credenza 856mm 20-jun-08 2.251,20 DIR GOOD O. Omer

Cherry 337,68 WK CMA 4020232
Matrix Dinner Glass .

Dinner Table 21-apr-08 1.629,00 244,35 KIT1 GOOD Kitchen WK CMA 4020232
Concept 3 Drawer

Mobile Pedestal lockable 31-mrt-08 1.081,52 DPM G Platt

with pen tray- Maple 162,23 WK CMA 4020232
Gollum High Back Black

Leather Chair 31-mrt-08 1.760,00 264,00(PPM G Platt WK CMA 4020232
Gollum Arm Chair Black

Leather 31-mrt-08 1.346,00 201,90 DPM G Platt WK CMA 4020232
Gollum Arm Chair Black

Leather 31-mrt-08 1.346,00 201,90(PPM G Platt WK CMA 4020232
Concept High Cupboard o

1650mm- Maple 31-mrt-08 3.255,00 488,25|PPM G Platt WK CMA 4020232
Focus 1500x 1500mm

Workstation with 31-mrt-08 4.343,00 cMo P Uukunde

Aluminium Legs and

Modesty Panel LH Maple 651,45 WK CMA 4020232
Gollum High Back Black

Leather Chair 31-mrt-08 1.760,00 264,00|“MO P Uukunde WK CMA 4020232
Gollum Arm Chair Black

Leather 31-mrt-08 1.346,00 201,90 CMO P Uukunde WK CMA 4020232




Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

CcMO

P Uukunde

WK CMA 4020232

Desk High Pedestal for
Focus 1500x 1500
workstation Maple

20-jun-08

1.493,75

224,06

CMO

P Uukunde

WK CMA 4020232

Focus 1500x 1500mm
Workstation with
Aluminium Legs and
Modesty Panel LH Maple

31-mrt-08

4.343,00

651,45

TOC

P Uukunde

WK CMA 4020232

Gollum High Back Black
Leather Chair

31-mrt-08

1.760,00

264,00

TOC

P Uukunde

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

TOC

P Uukunde

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

TOC

P Uukunde

WK CMA 4020232

Desk High Pedestal for
Focus 1500x 1500
workstation Maple

20-jun-08

1.493,75

224,06

TOC

P Uukunde

WK CMA 4020232

Concept Cluster Desk
1650x1650mm- RH
Maple

31-mrt-08

2.168,00

325,20

TME

M&E clerk

WK CMA 4020232

Concept 3 Drawer
Mobile Pedestal lockable
with pen tray- Maple

31-mrt-08

1.081,52

162,23

TME

M&E clerk

WK CMA 4020232

Gollum High Back Black
Leather Chair

31-mrt-08

1.760,00

264,00

TME

M&E clerk

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

TME

M&E clerk

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

TME

M&E clerk

WK CMA 4020232

Concept High Cupboard
1650mm- Maple

31-mrt-08

3.255,00

488,25

TME

M&E clerk

WK CMA 4020232

Concept Cluster Desk
1650x1650mm- RH
Maple

31-mrt-08

2.168,00

325,20

TME

M&E clerk

WK CMA 4020232

Concept 3 Drawer
Mobile Pedestal lockable
with pen tray- Maple

31-mrt-08

1.081,52

162,23

TME

M&E clerk

WK CMA 4020232

Gollum High Back Black
Leather Chair

31-mrt-08

1.760,00

264,00

TME

M&E clerk

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

TME

M&E clerk

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

TME

M&E clerk

WK CMA 4020232

Concept High Cupboard
1650mm- Maple

31-mrt-08

3.255,00

488,25

TME

M&E clerk

WK CMA 4020232

Concept Cluster Desk
1650x1650mm- RH
Maple

31-mrt-08

2.168,00

325,20

PMO

Mavhunga

WK CMA 4020232




Concept 3 Drawer

Mobile Pedestal lockable 31-mrt-08 1.081,52 PMO Mavhunga
with pen tray- Maple 162,23 WK CMA 4020232
Gollum High Back Black
Leather Chair 31-mrt-08 1.760,00 264,00|"MO Mavhunga WK CMA 4020232
Gollum Arm Chair Black
Leather 31-mrt-08 1.346,00 201,90|"MO Mavhunga WK CMA 4020232
Gollum Arm Chair Black
Leather 31-mrt-08 1.346,00 201,90|"MO Mavhunga WK CMA 4020232
Concept High Cupboard
1650mm- Maple 31-mrt-08 3.255,00 agg,25|"MO Mavhunga WK CMA 4020232
Kyla Managers desk -
2100x1000 RH 14-jul-08 3.087,52 463,13 NTLP WK CMA 4020232
Kyla Extension Top .
1400x650mm Maple 14-jul-08 759,00 113,85 NTLP WK CMA 4020232
Kyla Pendenza 1250mm -
2 drawer 1 Filer maple 14-jul-08 >-280,80 792,12 NTLP WK CMA 4020232
Kyla Round Boardroom .
table 14-jul-08 1.976,16 296,42 NTLP WK CMA 4020232
Kyla Hinge Door Combi -
Cabinet 14-jul-08 19.904,20 2.985,63 WK CMA 4020232
Alloy frames for Namibia . .
almanac country maps 14-jul-08 3.881,25 582,19 /o KNCV/Office WK CMA 4020232
Kyla Elliptical boardromm . )

—iul- X BRM
table 4400x1800mm 16-jul-08 13.627,04 2.044,06 KNCV/Office WK CMA 4020232
Concept cluster desk .
1650x1650mm RH Maple 31-jul-08 1.734,40 260,16 NTLP WK CMA 4020232
Concept cluster desk -
1650x1650mm RH Maple 31-jul-08 1.734,40 260,16 NTLP WK CMA 4020232
Concept 3 Drawer
Mobile Pedestal lockable 31-jul-08 1.081,52 NTLP
with pen tray- Maple 162,23 WK CMA 4020232
Gollum High Back Black -
Leather Chair 31-jul-08 0,00 NTLP WK CMA 4020232
Gollum High Back Black .
Leather Chair 31-jul-08 0,00 NTLP WK CMA 4020232
Concept round
conference table 1200 13-aug-08 2.003,76 300,56 NTLP WK CMA 4020232
Genesis Conference
table 1200DIA 6-aug-08 2.249,22 337,38 NTLP WK CMA 4020232
Concept high cupboard 22-Mar-10 2.995,00 449,25 NTLP WK CMA 4020232
Samsung Microwave 28L 22-Jun-10 1.199,00 179,85|KIT1 Kkitchen WK CMA 4020232
Crendenza 29-Apr-10 3.395,72 509,36|FAM Romandi WK CMA 4020232
Concept Round conference table 1200 Chel|9-Jul-10 2.295,01 344,25|FAM Romandi WK CMA 4020232
Express Bookcase 5 Tier | 3-okt-11 1.747,17 262,08|FAA Demetria WK CMA 4020232




Express Bookcase 4 Tier 3-okt-11 1.471,39 220,71|MEO A. Zezai WK CMA 4020232
Express Bookcase 4 Tier 3-okt-11 1.471,39 220,71|T/A N. Ruswa WK CMA 4020232
Express Bookcase 2 Tier 3-okt-11 890,82 133,62|DIR O. Omer WK CMA 4020232
Microsoft Office Volume .

Licencing (2) 43958385 11-jun-08 1.041,74 156,26 OER KNCV/SAFE WK CMA 4020232
Microsoft Office Volume .

Licencing (1) 44033880 11-jun-08 520,87 78,13 OER KNCV/SAFE WK CMA 4020232
Quickbooks accountin .

software ° 16-mei-08 1.735,61 260,34| OER KNCV/FAM WK CMA 4020232
Cloceie 970 e 8-mei-08 1.877,00 281,55|9FR KNCV/FAM WK CMA 4020232
Rsezesr:rnce manager v12 -, 65129000182 |14-jul-09 13.995,00 2.099,25/6/0 KNCV/M&E WK CMA 4020232
Windows 7 Professional |7KC-00043/IC |20-jul-11 4.088,25 613,24|G/0O KNCV WK CMA 4020232
Microsoft officeProPlus 20|79P-03527/I1C |20-jul-11 3.715,65 557,35|G/O KNCV WK CMA 4020232
HP Office]ET Printer CN130212GR |28-sep-11 1.399,95 209,99(T/A GOOD Ruswa WK CMA 4020232
HP OfficeJET Printer CN130212NG |28-sep-11 1.399,95 209,99|MEO GOOD Zezai WK CMA 4020232
HP Office]ET Printer CN0951308] |28-sep-11 1.399,95 209,99|FAM GOOD Romandi WK CMA 4020232
HP OfficeJET Printer CN130212HH |28-sep-11 1.399,95 209,99|D/0O GOOD O. Omer WK CMA 4020232
HP Desktop XT312EA1 29-sep-11 6.265,00 939,75|MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA2 29-sep-11 6.265,00 939,75|MEQ/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA3 29-sep-11 6.265,00 939,75|MEOQO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA4 29-sep-11 6.265,00 939,75|MEQ/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EAS 29-sep-11 6.265,00 939,75|MEOQ/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA1 29-sep-11 1.750,00 262,50|MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA2 29-sep-11 1.750,00 262,50|MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA3 29-sep-11 1.750,00 262,50|MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA4 29-sep-11 1.750,00 262,50|MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA1 29-sep-11 6.140,00 921,00|MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA2 29-sep-11 6.140,00 921,00|MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA3 29-sep-11 6.140,00 921,00|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEOQ/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEOQ/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEOQ/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEOQ/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEOQ/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA1 29-sep-11 1.299,00 194,85|MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA2 29-sep-11 1.299,00 194,85|MEOQ/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA3 29-sep-11 1.299,00 194,85|MEOQ/IT GOOD NTLP WK CMA 4020232




HP 19"LCD Screen LQ982AA4 29-sep-11 1.299,00 194,85|MEOQ/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA5 29-sep-11 1.299,00 194,85|MEOQ/IT GOOD NTLP WK CMA 4020232
TWO VEHICLES
Purchase
. . . . . Purchase Amount .
Purchase Date Description Registration no Chasis Supplier order no. (excl VAT) Location Remarks/Status
in NAD
2006 Toyota Hilux Chassis #
2.7P RBDC AHTEX39G50700439 |Ritters KNCV
10-okt-06 White N23544W 5 Toyota MSH 254.750,30 |[OFFICE- WHK |GOOD
Elite 2006
Canopy with front Airite KNCV
Sep 29, 06 slider N23544W Canopies MSH 8.050,00 |[OFFICE- WHK |GOOD
KNCV
7-apr-08 2007 Ford Focus 2 N126431W Contronl # 5001064|Novel Ford |KNCV 201.762,15 [OFFICE- WHK |GOOD




